BILL NO. S-87-08-27

SPECIAL ORDINANCE NO. S-236-87

AN ORDINANCE approving Change Order No. 1 and FINAL for Res. 193-87, Kensington Street Lighting, with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 and FINAL for Res. 193-87, Kensington Street Lighting, with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is due to physical changes of project between the time of preparation of blueprints and actual construction of the street light system, the amount of conduit was increased;

involving a net increase of Eight Hundred Thirty-Three and 70/100 Dollars ($833.70), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Redd, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____.M.,E.S.T.

DATE: 8-25-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Redd, seconded by Eisbart, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 9-8-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (APPROPRIATION) (GENERAL) (SPECIAL) (~~ZONING MAP~~) ORDINANCE (~~RESOLUTION~~) NO. D-236-87 on the 8th day of September, 19 87,

ATTEST:
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL)
Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of September, 19 87, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 10th day of September, 19 87, at the hour of 9:00 o'clock A.M.,E.S.T.

WIN MOSES, JR., MAYOR

77-148 -6
8-12-87

CHANGE ORDER

Change Order No. 1 & Final
Project No.
Name of Project Kensington - State to Curdes

Resolution No. 193-87
Board Order No.
Date 8/5/87

To: Weikel Line Co. Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
3	295.0 LFT	Trench in earth 20" deep	0.86	253.70	0.00
4	272.0 LFT	Push under drives, street, trees, etc.	4.25	0.00	1156.00
5	99.0 LFT	2/C#6 Copper wire in trench & conduct	0.35	0.00	34.65
6	295.0 LFT	Grade, seed, and mulch	0.35	103.25	0.00
			Total Decrease	356.95	0.00
			Total Increase	0.00	1190.65
			Net (~~Decrease~~) (Increase) Contract Price	0.00	833.70

The sum of $ 833.70 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 6,711.92
Current Contract Price Adjusted by Previous Change Order	$ 0.00
New Contract Price Including This Change Order	$ 7,545.62

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by 0 calendar days due to this Change Order. The date for completion of all work shall be 8/4/87. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Jim A. Warren (~~City~~ Design Engineer) Date 8/6/87

Accepted by: D. Weldrop (Contractor) Date 8/10/87

Approved by: (City Engineer) Date 8-11-87

Approved by: (Owner) Date

Attested by: Helen O. Gorhenson (Clerk) Date 8-17-87

Change Order No. 1 & Final

Resolution No. 193-87

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. **Necessity for change:** Due to physical changes of project between the time of preparation of blueprints and actual construction of the street light system, the amount of conduct required was increased.

2. Will proposed change alter size of the project? Yes X No _____

   If yes, explain

   Only in monitary values pertaining to inital construction costs.

3. **Affect on operation and maintenance cost of this project:**

   No affect on operational costs.

   Long term maintenance cost could be less if underground repair is needed by virture of less digging is required in those specific areas.

Jim Riemke Construction **Engineer**

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 and FINAL - Kensington St. Ltg., Res.193-8

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and final for Res. 193-87, Kensington Street Lighting, is due to physical changes of project between the time of preparation of blueprints and actual construction of the street light system, the amount of conduit was increased. The Weikel Line Co., Inc. is the contractor.

S-87-09-27

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $833.70

ASSIGNED TO COMMITTEE _____

BILL NO. S-87-08-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and FINAL for Res. 193-87, Kensington Street Lighting, with Weikel Line Company, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	CHARLES B. REDD CHAIRMAN	
	PAUL M. BURNS VICE CHAIRMAN	
	THOMAS C. HENRY	
	BEN A. EISBART	
	SAMUEL J. TALARICO	

CONCURRED IN 9-8-87

SANDRA E. KENNEDY
CITY CLERK